



Tertiary Infotech Academy Pte Ltd

UEN: 201200696W

ACTIVITY WORKSHEETS

For

Effective Project Management for Small Projects

TGS Ref No: TGS-2020505545

12 activities · one running case study: HarbourFront Logistics

Version v19.0 · 19 August 2026



ACTIVITY 1 WORKSHEET

Screen and Select the HarbourHub Pilot

Effective Project Management for Small Projects · TGS-2020505545 · Topic 1 · LO1 · 35 minutes

TEAM MEMBERS

DATE

TOOL

Small Project Screening, Multi-Criteria Selection and Cost-Benefit Analysis

ACTIVITY FOLDER

activities/activity-01-*/

THE SITUATION

HarbourHub Fresh has three competing improvement ideas: click-and-collect, a loyalty app, and a warehouse automation study. Only one can be funded this quarter. The sponsor needs a transparent selection decision and evidence that the selected work fits the small-project profile.

Record your team's output below.

1. Small-project screen

2. Weighted criteria and rationale

3. Cost-benefit downside

4. Selected option

5. Rejected-option rationale

6. Gate recommendation

SELF-CHECK BEFORE YOU FINISH

- ☐ The selected option satisfies every small-project criterion, the weighted score reconciles, the financial downside is visible and the recommendation states a clear gate decision.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.



ACTIVITY 2 WORKSHEET

Authorise the Pilot and Run the Kickoff Gate

Effective Project Management for Small Projects · TGS-2020505545 · Topic 1 · LO1 · 45 minutes

TEAM MEMBERS

DATE

TOOL

Business Case on a Page and Project Charter

ACTIVITY FOLDER

activities/activity-02-*/

THE SITUATION

The click-and-collect pilot has been selected, but Operations, Finance and the two vendors hold different assumptions about success, exclusions and decision authority. The sponsor will authorise delivery only after a concise gate review.

Record your team's output below.

1. Outcome and benefits owner

2. Scope and exclusions

3. Success criteria

4. Decision tolerances

5. Authority and team

6. Assumptions, constraints and dependencies

7. High-level risks

8. Gate decision

9. Kickoff actions

SELF-CHECK BEFORE YOU FINISH

- ☐ The charter names one accountable sponsor, measurable success, explicit exclusions, decision tolerances and an unambiguous authorisation decision within the small-project constraints.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.



ACTIVITY 3 WORKSHEET

Discover Requirements and Map Acceptance Evidence

Effective Project Management for Small Projects · TGS-2020505545 · Topic 2 · LO2 · 35 minutes

TEAM MEMBERS

DATE

TOOL

Requirements Workshop, Stakeholder Register and Traceability Matrix

ACTIVITY FOLDER

activities/activity-03-*/

THE SITUATION

Outlet supervisors want speed, Finance wants payment control, customers want predictable collection, and the POS vendor wants a stable interface. The charter is approved, but the stated needs are not testable.

Record your team's output below.

1. Stakeholder sources

2. Workshop observations

3. Testable requirements

4. MoSCoW rationale

5. Acceptance evidence

6. Unresolved decisions

7. Traceability audit

SELF-CHECK BEFORE YOU FINISH

- ☐ Every prioritised requirement has a source, rationale, owner, deliverable and testable acceptance method; unresolved conflicts have named decision owners and dates.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.



ACTIVITY 4 WORKSHEET

Build the Scope Baseline with WBS and Dictionary

Effective Project Management for Small Projects · TGS-2020505545 · Topic 2 · LO2 · 45 minutes

TEAM MEMBERS

DATE

TOOL

Work Breakdown Structure, WBS Dictionary and Requirements Traceability Matrix

ACTIVITY FOLDER

activities/activity-04-*/

THE SITUATION

The team has 14 prioritised requirements, but the vendor proposal groups work by department and omits outlet readiness, training and handover. Estimates cannot be trusted until the total scope is visible.

Record your team's output below.

1. Scope statement

2. WBS structure

3. 100% rule check

4. Work-package definitions

5. Acceptance criteria

6. Requirement-to-WBS trace

7. Peer audit and repair

SELF-CHECK BEFORE YOU FINISH

- ☐ The WBS covers 100% of authorised work without overlap, each work package is manageable and every requirement traces to acceptance-ready scope.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.



ACTIVITY 5 WORKSHEET

Develop the Integrated Schedule and Cost Baseline

Effective Project Management for Small Projects · TGS-2020505545 · Topic 2 · LO2 · 55 minutes

TEAM MEMBERS

DATE

TOOL

Network Diagram, Gantt Schedule and Budget versus Actual

ACTIVITY FOLDER

activities/activity-05-*/

THE SITUATION

The launch must precede Lunar New Year trading. The vendor has proposed a date without dependency logic, resource calendars or reserves. Finance requires a time-phased baseline within S\$180,000.

Record your team's output below.

1. Dependency logic

2. Duration estimate basis

3. Forward/backward pass

4. Critical path and float

5. Gantt milestones

6. Cost estimate basis

7. Time-phased baseline

8. Reserve treatment

9. Integration check

SELF-CHECK BEFORE YOU FINISH

- ☐ The dependency network calculates correctly, the plan fits the five-month limit, all authorised work is time-phased and funded, and baseline plus contingency stays within S\$180,000.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.



ACTIVITY 6 WORKSHEET

Tailor the Delivery Method and Quality Plan

Effective Project Management for Small Projects · TGS-2020505545 · Topic 3 · LO3 · 35 minutes

TEAM MEMBERS

DATE

TOOL

Delivery Approach Canvas, Quality Plan and Kanban Board

ACTIVITY FOLDER

activities/activity-06-*/

THE SITUATION

The catalogue and POS interface need predictable milestone control, while the outlet workflow needs rapid testing and feedback. The team must choose a hybrid delivery rhythm and define quality before build begins.

Record your team's output below.

1. Uncertainty assessment

2. Approach choice by deliverable

3. Gate and iteration rhythm

4. Definition of Done

5. Quality metrics

6. Sampling and control rule

7. Kanban policies

8. Source-of-truth rule

SELF-CHECK BEFORE YOU FINISH

- ☐ The approach matches uncertainty, quality is measurable before work begins, WIP and evidence rules are explicit, and predictive/adaptive controls do not contradict one another.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.



ACTIVITY 7 WORKSHEET

Build the Risk Register and Fund Responses

Effective Project Management for Small Projects · TGS-2020505545 · Topic 4 · LO4 · 45 minutes

TEAM MEMBERS

DATE

TOOL

Risk Matrix, Decision Tree and Tornado Analysis

ACTIVITY FOLDER

activities/activity-07-*/

THE SITUATION

The POS interface may be late, refrigerated stock counts are unreliable, a key trainer has a short availability window and a faster payment option could improve adoption. Contingency reserve is S\$18,000.

Record your team's output below.

1. Risk/issue/assumption classification

2. Cause-event-impact statements

3. Qualitative priority

4. Owners and triggers

5. Threat and opportunity responses

6. Contingency and fallback

7. EMV decision

8. Sensitivity reading

9. Reserve allocation

10. Residual and secondary risk

SELF-CHECK BEFORE YOU FINISH

- ☐ Priority risks have owners, triggers and funded responses; the EMV and sensitivity logic reconcile; contingency is allocated to named uncertainty and residual risk remains visible.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.



ACTIVITY 8 WORKSHEET

Align Stakeholders, Accountability and Communications

Effective Project Management for Small Projects · TGS-2020505545 · Topic 5 · LO5 · 40 minutes

TEAM MEMBERS

DATE

TOOL

Stakeholder Map, Salience Model, RACI and Engagement Assessment

ACTIVITY FOLDER

activities/activity-08-*/

THE SITUATION

The POS vendor and Operations each believe the other owns interface acceptance. Finance has not approved a payment milestone, store managers receive conflicting instructions and one influential supervisor resists the pilot.

Record your team's output below.

1. Stakeholder inventory

2. Impact-influence evidence

3. Salience comparison

4. RACI diagnostic

5. Engagement gaps

6. Communication and feedback plan

7. Escalation brief

SELF-CHECK BEFORE YOU FINISH

- ☐ Critical decisions have one Accountable owner, material engagement gaps have two-way actions and the escalation asks the authorised person for a clear, time-bound decision.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.



ACTIVITY 9 WORKSHEET

Deploy Resources and Resolve the Bottleneck

Effective Project Management for Small Projects · TGS-2020505545 · Topic 6 · LO6 · 45 minutes

TEAM MEMBERS

DATE

TOOL

Organisation Chart, Resource Capacity, Procurement Decision, Kanban and Budget

ACTIVITY FOLDER

activities/activity-09-*/

THE SITUATION

Testing needs 22 person-days in two weeks, but only 16 are available. The business analyst is assigned to testing, training and vendor clarification. The sponsor wants evidence before accepting delay or extra cost.

Record your team's output below.

1. Organisation and authority map

2. Skill-capacity table

3. Demand-capacity gap

4. Constraint and WIP rule

5. Optimisation options

6. Make/buy analysis

7. Budget impact

8. Sponsor recommendation

SELF-CHECK BEFORE YOU FINISH

- ☐ Capacity reconciles to named work and skills, the bottleneck is explicit, procurement/compression options show complete trade-offs and the chosen deployment remains within authorised constraints.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.



ACTIVITY 10 WORKSHEET

Diagnose the Pilot Quality Failure

Effective Project Management for Small Projects · TGS-2020505545 · Topic 3 · LO3 · 40 minutes

TEAM MEMBERS

DATE

TOOL

Check Sheet, Fishbone, Five Whys, Pareto and Control Chart

ACTIVITY FOLDER

activities/activity-10-*/

THE SITUATION

During testing, only 82% of orders are ready on time and pick accuracy is 94%. The vendor blames store staff; store staff blame inventory updates. The sponsor wants action before facts and hypotheses are separated.

Record your team's output below.

1. Reconciled check sheet

2. Fishbone facts and hypotheses

3. Five-whys causal chain

4. Backwards causal check

5. Pareto vital few

6. Control-chart interpretation

7. Corrective experiment

SELF-CHECK BEFORE YOU FINISH

- ☐ Data totals reconcile, Pareto reaches 100%, the causal chain is actionable, the control interpretation matches the signal and the experiment has an owner and verification date.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.



ACTIVITY 11 WORKSHEET

Control Performance, Issues and Change

Effective Project Management for Small Projects · TGS-2020505545 · Topic 7 · LO7 · 45 minutes

TEAM MEMBERS

DATE

TOOL

Integrated Status, Change and Issue Log, Burndown, Budget and Control Chart

ACTIVITY FOLDER

activities/activity-11-*/

THE SITUATION

At week 12, PV is S\$108,000, EV is S\$90,000 and AC is S\$105,000. The sponsor requests loyalty points for S\$24,000 and three weeks while a vendor interface issue threatens acceptance.

Record your team's output below.

1. Integrated status date

2. PV EV AC and forecast

3. Issue containment and resolution

4. Change impact

5. Authorised decision

6. Updated records

7. Corrective/preventive action

8. Verification rule

SELF-CHECK BEFORE YOU FINISH

- ☐ EVM and forecast reconcile, issue and change records are distinct, the decision is authorised, all affected records are updated and corrective action is measurable.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.



ACTIVITY 12 WORKSHEET

Accept, Handover and Close the Project

Effective Project Management for Small Projects · TGS-2020505545 · Topic 7 · LO7 · 35 minutes

TEAM MEMBERS

DATE

TOOL

Acceptance, Handover, Closure and Benefits Tracker plus Retrospective

ACTIVITY FOLDER

activities/activity-12-*/

THE SITUATION

All three outlets are live, but final payment is requested before complete acceptance evidence, support ownership, training records and unresolved-item decisions are consolidated. Benefits will continue after project closure.

Record your team's output below.

1. Acceptance trace

2. Handover ownership

3. Training and knowledge transfer

4. Open-item disposition

5. Contract closeout

6. Lessons and owners

7. Benefits measures and dates

8. Closure decision

SELF-CHECK BEFORE YOU FINISH

- ☐ Acceptance is traceable, handover ownership is explicit, open items have formal disposition, contracts and records reconcile, and benefits continue under named operational owners.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.