

# Activities - Effective Project Management for Small Projects

Course code: TGS-2020505545 Version: v19.0 | 19 August 2026

All twelve activities use one connected Singapore SME project across initiation, planning, execution, monitoring and controlling, and closure. Each folder is self-contained with the detailed procedure, evidence worksheet, editable Office tools and any supplied dataset.

## Running case

HarbourHub Fresh - Click & Collect Pilot - A 42-person Singapore specialty grocer will introduce online ordering and two-hour click-and-collect at three outlets. The five-month pilot has a S\$180,000 cap, a core team of seven, two external suppliers, and limited dependencies. It is important to operations but does not change the company's overall strategy, making it a genuine small project.

Success target: Launch at all three outlets by 30 January 2027; process at least 120 pilot orders per week; keep pick accuracy at or above 98%; achieve customer satisfaction of at least 4.2/5; and remain within the approved S\$180,000 budget.

## Activity index

| # | Activity                                                              | Topic | LO  | Minutes | Tool files |
|---|-----------------------------------------------------------------------|-------|-----|---------|------------|
| 1 | <a href="#">Screen and Select the HarbourHub Pilot</a>                | 1     | LO1 | 35      | 2          |
| 2 | <a href="#">Authorise the Pilot and Run the Kickoff Gate</a>          | 1     | LO1 | 45      | 2          |
| 3 | <a href="#">Discover Requirements and Map Acceptance Evidence</a>     | 2     | LO2 | 35      | 2          |
| 4 | <a href="#">Build the Scope Baseline with WBS and Dictionary</a>      | 2     | LO2 | 45      | 3          |
| 5 | <a href="#">Develop the Integrated Schedule and Cost Baseline</a>     | 2     | LO2 | 55      | 3          |
| 6 | <a href="#">Tailor the Delivery Method and Quality Plan</a>           | 3     | LO3 | 35      | 4          |
| 7 | <a href="#">Build the Risk Register and Fund Responses</a>            | 4     | LO4 | 45      | 3          |
| 8 | <a href="#">Align Stakeholders, Accountability and Communications</a> | 5     | LO5 | 40      | 4          |

| #  | Activity                                                    | Topic | LO  | Minutes | Tool files |
|----|-------------------------------------------------------------|-------|-----|---------|------------|
| 9  | <a href="#">Deploy Resources and Resolve the Bottleneck</a> | 6     | LO6 | 45      | 4          |
| 10 | <a href="#">Diagnose the Pilot Quality Failure</a>          | 3     | LO3 | 40      | 5          |
| 11 | <a href="#">Control Performance, Issues and Change</a>      | 7     | LO7 | 45      | 4          |
| 12 | <a href="#">Accept, Handover and Close the Project</a>      | 7     | LO7 | 35      | 2          |

## Evidence chain

```

1 Screen and select
↓
2 Authorise and kick off
↓
3 Discover and trace requirements
↓
4 Build the scope baseline
↓
5 Integrate schedule and cost
↓
6 Tailor delivery and quality
↓
7 Fund risk responses
↓
8 Align stakeholders and decisions
↓
9 Deploy resources
↓
10 Diagnose quality
↓
11 Control performance and change
↓
12 Accept, hand over and close

```

The PowerPoint deliberately does not repeat the procedures. Follow the Learner Guide or each activity README, then preserve the completed editable tools as evidence.