



ACTIVITY 5 WORKSHEET

Develop the Integrated Schedule and Cost Baseline

Effective Project Management for Small Projects · TGS-2020505545 · Topic 2 · LO2 · 55 minutes

TEAM MEMBERS

DATE

TOOL

Network Diagram, Gantt Schedule and Budget versus Actual

ACTIVITY FOLDER

activities/activity-05-*/

THE SITUATION

The launch must precede Lunar New Year trading. The vendor has proposed a date without dependency logic, resource calendars or reserves. Finance requires a time-phased baseline within S\$180,000.

Record your team's output below.

1. Dependency logic

2. Duration estimate basis

3. Forward/backward pass

4. Critical path and float

5. Gantt milestones

6. Cost estimate basis

7. Time-phased baseline

8. Reserve treatment

9. Integration check

SELF-CHECK BEFORE YOU FINISH

- ☐ The dependency network calculates correctly, the plan fits the five-month limit, all authorised work is time-phased and funded, and baseline plus contingency stays within S\$180,000.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.