

Activity 7 - Build the Risk Register and Fund Responses

Course: Effective Project Management for Small Projects (TGS-2020505545) Topic: 4 | Manage Project Risk
Learning outcome: LO4 Duration: 45 minutes Team size: 3-4 learners Tool set: Risk Matrix, Decision Tree and Tornado Analysis

Objective

Identify, analyse and manage uncertainty with proportionate, funded action (A4, K4).

The situation

The POS interface may be late, refrigerated stock counts are unreliable, a key trainer has a short availability window and a faster payment option could improve adoption. Contingency reserve is S\$18,000.

What you will do

Write cause-event-impact risks, rank exposure, assign owners and triggers, choose responses, compare alternatives using EMV and sensitivity, and allocate contingency.

What you will produce

A prioritised risk register, response and trigger plan, EMV recommendation, tornado sensitivity reading and reconciled S\$18,000 contingency allocation.

Tool files in this folder

- [`tools/48 Risk Assessment Matrix Two pages.xlsx`](#)
- [`tools/45 Decision Tree Analysis TDIDT.xlsx`](#)
- [`tools/49 Tornado Chart - Sensitivity Analysis.xlsx`](#)

Data files

- [`data/risk-input.csv`](#)

Step-by-step instructions

1. Separate uncertain risks from current issues and assumptions requiring validation.
2. Write at least eight risks as cause-event-impact statements and classify them in a risk breakdown structure.
3. Score probability, impact, urgency and proximity; justify the priority threshold.
4. Assign risk owners, response owners and observable triggers.
5. Choose threat and opportunity responses; define preventive, contingency and fallback actions.
6. Use the decision tree to compare payment options and state a non-financial factor outside EMV.
7. Use the tornado chart to identify the two assumptions driving the largest outcome variation.
8. Allocate no more than S\$18,000 to named risks and record residual and secondary risk.

Evidence to submit

Complete [WORKSHEET.md](#) and attach/export the completed tool files named above.

Acceptance criteria

Priority risks have owners, triggers and funded responses; the EMV and sensitivity logic reconcile; contingency is allocated to named uncertainty and residual risk remains visible.

Debrief

- Risk management creates options before triggers become expensive issues.
- Quantitative analysis sharpens material decisions but does not replace judgement.
- Acceptance means informed monitoring and contingency, not forgetting the risk.

The full procedure is also reproduced in the Learner Guide, Activity 7. The trainer deck contains only the briefing and success criteria.