

# Activity 9 - Deploy Resources and Resolve the Bottleneck

---

Course: Effective Project Management for Small Projects (TGS-2020505545) Topic: 6 | Deploy Resources  
Learning outcome: LO6 Duration: 45 minutes Team size: 3-4 learners Tool set: Organisation Chart, Resource Capacity, Procurement Decision, Kanban and Budget

---

## Objective

Match skills, capacity, procurement and budget to critical work (A6).

## The situation

Testing needs 22 person-days in two weeks, but only 16 are available. The business analyst is assigned to testing, training and vendor clarification. The sponsor wants evidence before accepting delay or extra cost.

## What you will do

Map authority and skills, calculate demand-capacity gaps, test smoothing, levelling, crashing and fast tracking, compare make/buy options and recommend a funded deployment decision.

## What you will produce

An organisation map, capacity heatmap, constraint-aware Kanban, procurement comparison, compression options, budget impact and sponsor recommendation.

## Tool files in this folder

- [`tools/40 Organisation Chart.pptx`](#)
- [`tools/30 Kanban Board.xlsx`](#)
- [`tools/32 Project Budget - Planned vs Actual - Weekly and Monthly.xlsx`](#)
- [`tools/09 Resource Capacity and Procurement Decision.xlsx`](#)

## Data files

- [`data/resource-capacity.csv`](#)

## Step-by-step instructions

1. Map sponsor, project manager, functional managers, core team and vendor interfaces.
2. Calculate usable capacity by person, skill and week after operations and other commitments.
3. Match work-package demand to capacity and quantify the constraint and queue.
4. Set WIP limits and pull rules around the constrained skill.
5. Test smoothing within float and levelling beyond available float.
6. Test crashing and fast tracking only on the current critical path; record cost and new risk.
7. Compare make/buy options using cost, lead time, quality, interface and vendor capability.

8. Update the budget and recommend an option with schedule, cost, quality and risk effects.

## Evidence to submit

Complete [WORKSHEET.md](#) and attach/export the completed tool files named above.

## Acceptance criteria

Capacity reconciles to named work and skills, the bottleneck is explicit, procurement/compression options show complete trade-offs and the chosen deployment remains within authorised constraints.

## Debrief

- A RACI assignment does not create capacity.
- Manage the constraint before adding capacity elsewhere.
- Crashing buys time with cost; fast tracking buys time with risk.

---

The full procedure is also reproduced in the Learner Guide, Activity 9. The trainer deck contains only the briefing and success criteria.