



ACTIVITY 9 WORKSHEET

Deploy Resources and Resolve the Bottleneck

Effective Project Management for Small Projects · TGS-2020505545 · Topic 6 · LO6 · 45 minutes

TEAM MEMBERS

DATE

TOOL

Organisation Chart, Resource Capacity, Procurement Decision, Kanban and Budget

ACTIVITY FOLDER

activities/activity-09-*/

THE SITUATION

Testing needs 22 person-days in two weeks, but only 16 are available. The business analyst is assigned to testing, training and vendor clarification. The sponsor wants evidence before accepting delay or extra cost.

Record your team's output below.

1. Organisation and authority map

2. Skill-capacity table

3. Demand-capacity gap

4. Constraint and WIP rule

5. Optimisation options

6. Make/buy analysis

7. Budget impact

8. Sponsor recommendation

SELF-CHECK BEFORE YOU FINISH

- ☐ Capacity reconciles to named work and skills, the bottleneck is explicit, procurement/compression options show complete trade-offs and the chosen deployment remains within authorised constraints.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.