



Tertiary Infotech Academy Pte Ltd

UEN: 201200696W

LESSON PLAN

For

Effective Project Management for Small Projects

TGS Ref No: TGS-2020505545

Conducted by

Tertiary Infotech Academy Pte Ltd

UEN: 201200696W

Version 19.0

DOCUMENT VERSION CONTROL RECORD

Version Number	Effective Date of Release	Summary of Included Changes	Author
17.0	19 August 2026	Legacy master trainer slide release used as the controlling syllabus.	Tertiary Infotech Academy
18.0	19 August 2026	Complete visual and instructional redesign; content enriched from the Agile and PMP references; seven connected tool-based activities and self-contained editable template packs added; LG and LP regenerated.	Dr Alfred Ang
19.0	19 August 2026	Expanded to the complete five-phase lifecycle and 200 substantive trainer slides; twelve connected tool-based activities, six new lifecycle workbooks, deeper reference-sourced guidance and an aspect-correct cover hero added; LG and LP regenerated.	Dr Alfred Ang

TABLE OF CONTENTS

1. Course Information.....	4
2. Learning Outcomes and TSC Alignment.....	4
3. Delivery Strategy.....	5
4. Assessment Strategy.....	5
5. Detailed Course Schedule.....	5
Day 1 — From idea to an integrated, risk-aware baseline.....	5
Day 2 — From stakeholder alignment to controlled delivery and closure.....	6
6. Topic and Activity Facilitation.....	7
Topic 01 — Initiation of a Project.....	7
Topic 02 — Develop a Project Plan.....	8
Topic 03 — Apply Methods and Tools to Drive a Project.....	9
Topic 04 — Manage Project Risk.....	9
Topic 05 — Collaborate with Stakeholders.....	10
Topic 06 — Deploy Resources.....	10
Topic 07 — Track Project Deliverables and Correct Misalignments.....	11
7. Trainer Delivery Notes.....	11
7.1 Timing Discipline.....	11
7.2 Evidence and Debrief.....	12
7.3 Common Misconceptions.....	12
7.4 Contingency.....	12

1. Course Information

Field	Detail
Course Title	Effective Project Management for Small Projects
Course Reference	TGS-2020505545
TSC	Project Management · ICT-PMT-3026-1.1
Training Provider	Tertiary Infotech Academy Pte Ltd · UEN: 201200696W
Duration	2 days · 16 training hours
Daily Timing	9:30 am–6:30 pm; 1-hour lunch excluded; short breaks taken within training time
Mode	Instructor-led, case-based and tool-based group practice
Trainer	Dr Alfred Ang

2. Learning Outcomes and TSC Alignment

- LO1: Develop project scope and team to initiate the facilitation of a small project
- LO2: Develop a realistic project plan based on the agreed project scope
- LO3: Utilise appropriate methods and tools to track and drive a project
- LO4: Identify, analyse and manage project risks
- LO5: Collaborate effectively with project stakeholders
- LO6: Deploy manpower, budget and other resources for efficient completion
- LO7: Track project deliverables and correct misalignments through control and closeout

Code	Ability / Knowledge	Delivery evidence
A1	Facilitate execution of small projects that are typically less than six months, with limited budget and interdependencies, and no significant strategic impact	Topic 1 · Activities 1–2
A2	Implement realistic project plans based on project objectives and scope	Topic 2 · Activities 3–5
A3	Utilise appropriate methods and tools to track and drive progress against plans and timelines	Topic 3 · Activities 6 and 10
A4	Identify risks to project success and take appropriate actions to manage them	Topic 4 · Activity 7
A5	Collaborate effectively with relevant internal and external stakeholders directly impacting the project	Topic 5 · Activity 8
A6	Deploy manpower, financial budgets and relevant resources for efficient and effective completion	Topic 6 · Activity 9
A7	Track deliverables against schedules, monitor costs, timescales and resources, and take basic corrective actions when misaligned	Topic 7 · Activities 11–12
K1	Elements of a small project	Topic 1
K2	Requirements of a project plan	Topic 2
K3	Application of appropriate project management methodologies and	Topic 3

	tools	
K4	Project risks	Topic 4
K5	Project stakeholder identification	Topic 5

3. Delivery Strategy

- The v17 seven-topic syllabus is retained as the controlling sequence.
- The complete lifecycle is explicit: initiation, planning, execution, monitoring and controlling, and closure.
- The Agile and PMP references enrich adaptive/predictive selection, value delivery, estimating, governance, stakeholder engagement, quality, risk, earned value, change control and closure.
- One Singapore SME case runs through all twelve activities. Learners leave with a connected project evidence trail rather than unrelated exercises.
- The PowerPoint remains concept-led. Detailed procedures, evidence fields and acceptance criteria are in the Learner Guide and activity folders.
- Activities use editable Office templates from the v17 source deck plus six purpose-built v19 lifecycle workbooks derived from the supplied reference guidance.

4. Assessment Strategy

Item	Detail
Written Assessment	Written Assessment (Case Study) — apply project management judgement to a small-project scenario.
Oral Questioning	Oral Questioning — explain and justify decisions against the course methods and evidence.
Conditions	Open book: course slides, Learner Guide and approved course materials only.
Competency	A minimum of 75% attendance and a Competent result are required for funding eligibility.
Evidence expectation	Method, scenario evidence, calculation or artefact, trade-off, recommendation and next action.

5. Detailed Course Schedule

Day 1 — From idea to an integrated, risk-aware baseline

Time	Min	Type	Learning and Facilitation Activity
09:30–09:50	20	Admin	Welcome, course overview, ground rules and mandatory AM digital attendance
09:50–10:20	30	Concept	Lifecycle and Topic 1 — selection, value, governance, charter and kickoff
10:20–10:55	35	Activity	Activity 1 — Screen and Select the HarbourHub

			Pilot
10:55–11:40	45	Activity	Activity 2 — Authorise the Pilot and Run the Kickoff Gate
11:40–12:05	25	Concept	Topic 2 — requirements, traceability, scope statement and WBS
12:05–12:40	35	Activity	Activity 3 — Discover Requirements and Map Acceptance Evidence
12:40–13:00	20	Concept	WBS decomposition, 100% rule and work-package definition
13:00–14:00	60	Lunch	Lunch break
14:00–14:45	45	Activity	Activity 4 — Build the Scope Baseline with WBS and Dictionary
14:45–15:40	55	Activity	Activity 5 — Develop the Integrated Schedule and Cost Baseline
15:40–16:05	25	Concept	Topic 3 — delivery-method tailoring, quality planning, flow and evidence
16:05–16:40	35	Activity	Activity 6 — Tailor the Delivery Method and Quality Plan
16:40–17:05	25	Concept	Topic 4 — risk identification, analysis, response, contingency and monitoring
17:05–17:50	45	Activity	Activity 7 — Build the Risk Register and Fund Responses
17:50–18:20	30	Concept	Day 1 integration gate — scope, schedule, cost, quality and risk baseline
18:20–18:30	10	Recap	Save Activities 1–7 and complete mandatory PM digital attendance

Training time: 480 minutes (8.0 hours), excluding lunch.

Day 2 — From stakeholder alignment to controlled delivery and closure

Time	Min	Type	Learning and Facilitation Activity
09:30–09:40	10	Admin	Day 1 recall, questions and mandatory AM digital attendance
09:40–10:05	25	Concept	Topic 5 — stakeholder identification, salience, RACI, communication and engagement
10:05–10:45	40	Activity	Activity 8 — Align Stakeholders, Accountability and Communications
10:45–11:10	25	Concept	Topic 6 — capacity, procurement, team development and conflict
11:10–11:55	45	Activity	Activity 9 — Deploy Resources and Resolve the Bottleneck
11:55–12:15	20	Concept	Execution integration —

			work, suppliers, knowledge, engagement and resources
12:15–12:30	15	Recap	Peer gate review and evidence-chain reconciliation
12:30–13:30	60	Lunch	Lunch break
13:30–13:50	20	Concept	Monitoring quality — check sheet, root cause, Pareto and control charts
13:50–14:30	40	Activity	Activity 10 — Diagnose the Pilot Quality Failure
14:30–14:55	25	Concept	Topic 7 — integrated status, EVM, issues, change and corrective action
14:55–15:40	45	Activity	Activity 11 — Control Performance, Issues and Change
15:40–15:55	15	Concept	Closure — acceptance, handover, contracts, lessons and benefits
15:55–16:30	35	Activity	Activity 12 — Accept, Handover and Close the Project
16:30–16:45	15	Wrap	End-to-end lifecycle integration, assessment readiness and Q&A
16:45–16:55	10	Assessment	Assessment briefing and candidate instructions
16:55–18:25	90	Assessment	Written Case Study and Oral Questioning — timings retained from the current approved lesson-plan block
18:25–18:30	5	Admin	Funding reminders, TRAQOM and mandatory Assessment/PM digital attendance

Training time: 480 minutes (8.0 hours), excluding lunch.

6. Topic and Activity Facilitation

Topic 01 — Initiation of a Project

Alignment: A1, K1 · LO1 · Activities 1, 2

Concept emphasis: Small-project fit · value · charter · scope · team · kickoff

Activity 1 (35 min): A completed small-project screen, weighted option scorecard, cost-benefit check and sponsor-ready selection recommendation.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- Selection prevents the team from efficiently delivering the wrong project.

- Weights expose priorities; narrative rationale prevents false precision.
- A selected idea is still not authorised work until the charter gate is passed.

Activity 2 (45 min): A one-page business case, signed-ready charter, assumptions and constraints log, milestone frame, decision tolerances and kickoff action list.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- The business case justifies investment; the charter grants authority.
- Decision tolerances make lightweight governance possible.
- Kickoff converts signed paper into shared commitments and immediate action.

Topic 02 — Develop a Project Plan

Alignment: A2, K2 · LO2 · Activities 3, 4, 5

Concept emphasis: Requirements · scope baseline · WBS · network · schedule · budget

Activity 3 (35 min): A stakeholder register, workshop decision log and requirements traceability matrix with priorities, owners, deliverables and measurable acceptance evidence.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- A requirement is not complete until acceptance can be observed or measured.
- Prioritisation is a trade-off decision, not a label applied by the loudest stakeholder.
- Traceability protects value when scope changes later.

Activity 4 (45 min): A scope statement, WBS, WBS dictionary and repaired traceability matrix with no missing or duplicated work.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- The WBS describes all project work; the schedule describes when that work occurs.
- Transition and project-management work are real scope even when customers never see them.
- A strong dictionary prevents different teams from estimating different meanings.

Activity 5 (55 min): A network with forward/backward passes, critical path, Gantt milestones, basis of estimates and a time-phased cost baseline plus contingency within the authorised ceiling.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- A Gantt is the presentation of schedule logic, not the logic itself.
- The critical path can change after every update or approved change.
- Baseline and forecast must remain separate so variance can be explained.

Topic 03 — Apply Methods and Tools to Drive a Project

Alignment: A3, K3 · LO3 · Activities 6, 10

Concept emphasis: Quality planning · flow · root cause · Pareto · improvement

Activity 6 (35 min): A documented hybrid approach, phase and iteration rhythm, quality management plan, Definition of Done, Kanban policy and measurement plan.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- Hybrid is intentional tailoring, not running two incompatible systems in parallel.
- Quality must be designed into the workflow before it is inspected at the end.
- A tool earns its place only when it changes a decision or behaviour.

Activity 10 (40 min): A check sheet, fishbone, five-whys chain, Pareto chart, control-chart interpretation and SMART corrective experiment.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- Fishbone broadens, Five Whys deepens and Pareto prioritises.
- Control limits describe process behaviour; specifications describe customer need.
- Improvement is project work only when funded, owned and verified.

Topic 04 — Manage Project Risk

Alignment: A4, K4 · LO4 · Activities 7

Concept emphasis: Identify · assess · respond · contingency · monitor

Activity 7 (45 min): A prioritised risk register, response and trigger plan, EMV recommendation, tornado sensitivity reading and reconciled S\$18,000 contingency allocation.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- Risk management creates options before triggers become expensive issues.
- Quantitative analysis sharpens material decisions but does not replace judgement.
- Acceptance means informed monitoring and contingency, not forgetting the risk.

Topic 05 — Collaborate with Stakeholders

Alignment: A5, K5 · LO5 · Activities 8

Concept emphasis: Identify · analyse · communicate · engage · allocate accountability

Activity 8 (40 min): A stakeholder map, salience reading, validated RACI, engagement assessment, communication actions and one-minute escalation recommendation.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- Many communication failures begin as unclear decision rights.
- Engagement is participation and feedback, not message broadcasting.
- Attention follows influence, impact and urgency—not title alone.

Topic 06 — Deploy Resources

Alignment: A6 · LO6 · Activities 9

Concept emphasis: People · budget · equipment · procurement · team performance

Activity 9 (45 min): An organisation map, capacity heatmap, constraint-aware Kanban, procurement comparison, compression options, budget impact and sponsor recommendation.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- A RACI assignment does not create capacity.
- Manage the constraint before adding capacity elsewhere.
- Crashing buys time with cost; fast tracking buys time with risk.

Topic 07 — Track Project Deliverables and Correct Misalignments

Alignment: A7 · LO7 · Activities 11, 12

Concept emphasis: Performance · earned value · change · corrective action · handover · closure

Activity 11 (45 min): An integrated status report, EVM calculations and forecast, issue decision, change-impact analysis, decision log, corrective action and updated control records.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- Status reporting is a decision system, not a colour-coded history lesson.
- Change control enables deliberate trade-offs; it does not prevent change.
- An approved change is incomplete until every affected baseline is updated.

Activity 12 (35 min): Signed acceptance matrix, handover and training evidence, unresolved-item disposition, contract closeout, lessons register, benefits tracker and formal closure recommendation.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- Elapsed time does not close a project; complete evidence and transferred accountability do.
- Lessons become assets only when future owners can find and use them.
- Project work ends before benefits measurement ends.

7. Trainer Delivery Notes

7.1 Timing Discipline

- The activities are the primary applied-learning evidence. If timing slips, compress repeated explanations before reducing hands-on practice.
- Call a hard stop for each stage and display the decision required. Teams should not spend the entire activity beautifying a template.
- Use short breaks within team work where indicated by class energy; the formal one-hour lunch remains excluded from training time.

7.2 Evidence and Debrief

- Require editable files or exports, not only oral reports. Ask any team member to explain the calculation or recommendation.
- Use the acceptance criteria as the debrief rubric. A completed template with inconsistent numbers is not accepted.
- Keep the HarbourHub facts stable. When teams make an assumption, require them to label it and explain how it will be tested.

7.3 Common Misconceptions

Misconception	Correction
Small projects do not need governance	Tailor governance; do not remove authorisation, baselines and decision rights.
A Gantt chart is the project plan	It visualises schedule information; the integrated plan also covers scope, cost, quality, resources, risk and stakeholders.
The critical path is the most important work	It is the longest-duration path through the current dependency network.
A risk register manages risk	Only owned, triggered and funded responses change exposure.
RACI solves collaboration	It clarifies accountability; engagement and decisions still require conversation.
CPI below 1 means under budget	CPI below 1 means less value earned per dollar spent—an adverse cost condition.
Closing means the deadline passed	Closure requires acceptance, transition, contracts, records, lessons and benefits ownership.

7.4 Contingency

- If a browser tool is unavailable, use the matching editable Office template in the activity folder.
- If a learner has no laptop, pair them with a team that has one and require role rotation so they still calculate, review and present.
- If the class is small, form two teams and make each team the other's sponsor gate reviewer.