

Activities - Effective Project Management for Small Projects

Course code: TGS-2020505545 Version: v18.0 | 19 August 2026

All seven activities use one connected Singapore SME project. Each folder is self-contained with the detailed procedure, evidence worksheet, editable Office tools and any supplied dataset.

Running case

HarbourHub Fresh - Click & Collect Pilot - A 42-person Singapore specialty grocer will introduce online ordering and two-hour click-and-collect at three outlets. The five-month pilot has a S\$180,000 cap, a core team of seven, two external suppliers, and limited dependencies. It is important to operations but does not change the company's overall strategy, making it a genuine small project.

Success target: Launch at all three outlets by 30 January 2027; process at least 120 pilot orders per week; keep pick accuracy at or above 98%; achieve customer satisfaction of at least 4.2/5; and remain within the approved S\$180,000 budget.

Activity index

#	Activity	Topic	LO	Minutes	Tool files
1	Authorise the HarbourHub Click & Collect Pilot	1	LO1	75	3
2	Build the Integrated Scope, Schedule and Cost Baseline	2	LO2	120	6
3	Diagnose and Prioritise the Pilot's Quality Failure	3	LO3	75	5
4	Build the Risk Register and Fund the Right Responses	4	LO4	75	3
5	Align Stakeholders with a Map, RACI and Engagement Plan	5	LO5	75	4
6	Deploy the Team and Resolve the Resource Bottleneck	6	LO6	60	3
7	Control the Pilot, Decide the Change and Close the Project	7	LO7	105	5

Evidence chain

- 1 Charter and value case
↓
- 2 Integrated scope-schedule-cost baseline
↓
- 3 Quality diagnosis and improvement action
↓
- 4 Risk register and funded responses
↓
- 5 Stakeholder map, RACI and engagement plan
↓
- 6 Capacity plan and resource decision
↓
- 7 Status, change decision, corrective action and closure

The PowerPoint deliberately does not repeat the procedures. Follow the Learner Guide or each activity README, then preserve the completed editable tools as evidence.