

Activity 2 - Build the Integrated Scope, Schedule and Cost Baseline

Course: Effective Project Management for Small Projects (TGS-2020505545) Topic: 2 | Develop a Project Plan
Learning outcome: LO2 Duration: 120 minutes Team size: 3-4 learners Tool set: RTM, WBS, network, Gantt and budget templates

Objective

Implement a realistic project plan from the authorised objectives and scope (A2, K2).

The situation

The sponsor approved the charter with one condition: the three outlets must launch before Lunar New Year trading. You have high-level deliverables but no traceable requirements, work breakdown, dependency logic or time-phased budget. A vendor has proposed a date based only on optimism.

What you will do

Translate the charter into testable requirements, a deliverable-oriented WBS and dictionary, then sequence work, estimate duration and cost, calculate the critical path, and publish an integrated baseline.

What you will produce

A requirements traceability matrix, WBS and dictionary, network diagram with critical path and float, Gantt schedule with milestones, and time-phased S\$180,000 cost baseline with contingency reserve.

Tool files in this folder

- [`tools/24 WBS Dictionary.xlsx`](#)
- [`tools/24 Work Breakdown Structure.pptx`](#)
- [`tools/25 Requirements Traceability Matrix.xlsx`](#)
- [`tools/28 Schedule Network Diagram.xlsx`](#)
- [`tools/29 - Gantt Chart - Schedule - Daily Weekly Monthly and Phases.xlsx`](#)
- [`tools/32 Project Budget - Planned vs Actual - Weekly and Monthly.xlsx`](#)

Data files

- [`data/planning-input.csv`](#)

Step-by-step instructions

1. Review Activity 1's charter. Copy every success measure, constraint and in-scope deliverable into the planning assumptions log.
2. Open 25 Requirements Traceability Matrix.xlsx and write at least eight testable requirements. Give each an ID, source, priority, deliverable, acceptance evidence and owner.
3. Apply MoSCoW. Challenge every Must: if removing it does not prevent the pilot from achieving its success criteria, it is not a Must.

4. Open 24 Work Breakdown Structure.pptx. Decompose by deliverable to work packages that can be estimated, assigned and accepted. Apply the 100% rule.
5. Complete 24 WBS Dictionary.xlsx for at least eight work packages: description, owner, acceptance criteria, assumptions, dependencies, estimate and milestone.
6. Enter the supplied activity list in 28 Schedule Network Diagram.xlsx. Add predecessor logic and identify all finish-to-start, start-to-start and lag relationships.
7. Perform the forward pass and backward pass. Mark the critical path and calculate total float for every non-critical activity.
8. Open the Gantt template and enter the work packages, owners, durations, dependencies and three decision milestones. Keep the project within five months.
9. Estimate cost using at least two methods-bottom-up for work packages and analogous or parametric for a cross-check. Record the basis of estimate.
10. Open the budget template. Time-phase labour, vendor, equipment, training and contingency. Keep the cost baseline plus contingency within S\$180,000.
11. Run an integration check: every requirement traces to a WBS deliverable; every work package appears in the schedule and budget; every milestone has acceptance evidence.
12. Ask another team to find one orphan requirement, missing dependency or unfunded work package. Repair the baseline and record the change.

Evidence to submit

Complete [WORKSHEET.md](#) and attach/export the completed tool files named above.

Acceptance criteria

Every requirement traces to acceptance evidence and a WBS deliverable; the network produces a defensible critical path; the Gantt fits the five-month limit; and all scheduled work is funded within S\$180,000.

Debrief

- A Gantt chart is an output of dependency logic, not a substitute for it.
- The integrated baseline is only credible when scope, schedule and cost reconcile to the same work packages.
- Float belongs to the project, not automatically to the activity owner who happens to see it.

The full procedure is also reproduced in the Learner Guide, Activity 2. The trainer deck contains only the briefing and success criteria.