



ACTIVITY 2 WORKSHEET

Build the Integrated Scope, Schedule and Cost Baseline

Effective Project Management for Small Projects · TGS-2020505545 · Topic 2 · LO2 · 120 minutes

TEAM MEMBERS

DATE

TOOL

<https://lms-tms.tertiaryinfotech.com/>

ACTIVITY FOLDER

activities/activity-02-*/

THE SITUATION

The sponsor approved the charter with one condition: the three outlets must launch before Lunar New Year trading. You have high-level deliverables but no traceable requirements, work breakdown, dependency logic or time-phased budget. A vendor has proposed a date based only on optimism.

Record your team's output below.

1. Planning assumptions

2. Requirements and sources

3. MoSCoW decision

4. WBS and 100% rule check

5. WBS dictionary entries

6. Dependency logic

7. Forward/backward-pass results

8. Critical path and float

9. Gantt milestones

10. Basis of estimates

11. Time-phased cost baseline and reserves

12. Integration cross-check and repair

SELF-CHECK BEFORE YOU FINISH

- ☐ Every requirement traces to acceptance evidence and a WBS deliverable; the network produces a defensible critical path; the Gantt fits the five-month limit; and all scheduled work is funded within S\$180,000.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.