



ACTIVITY 4 WORKSHEET

Build the Risk Register and Fund the Right Responses

Effective Project Management for Small Projects · TGS-2020505545 · Topic 4 · LO4 · 75 minutes

TEAM MEMBERS

DATE

TOOL

<https://lms-tms.tertiaryinfotech.com/>

ACTIVITY FOLDER

activities/activity-04-*/

THE SITUATION

The pilot has entered build. The POS interface may be delivered late, refrigerated stock counts are unreliable at one outlet, a key trainer is available for only two weeks, and a faster payment option could improve adoption but costs more. The remaining contingency reserve is S\$18,000.

Record your team's output below.

1. Risk versus issue decisions

2. Cause-event-impact statements

3. Probability and impact rationale

4. Priority exposure

5. Risk and response owners

6. Triggers

7. Preventive, contingency and fallback actions

8. Decision-tree EMV

9. Tornado sensitivity reading

10. S\$18,000 reserve allocation

11. Residual and secondary risks

SELF-CHECK BEFORE YOU FINISH

- ☐ Every priority risk has cause-event-impact wording, an owner, trigger, funded response and residual score; the decision-tree arithmetic reconciles; and the named contingency allocations total no more than S\$18,000.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.