



ACTIVITY 6 WORKSHEET

Deploy the Team and Resolve the Resource Bottleneck

Effective Project Management for Small Projects · TGS-2020505545 · Topic 6 · LO6 · 60 minutes

TEAM MEMBERS

DATE

TOOL

<https://alfredang.github.io/scrum/>

ACTIVITY FOLDER

activities/activity-06-*/

THE SITUATION

The test plan needs 22 person-days in the next two weeks, but only 16 are available. The same business analyst is assigned to testing, training materials and vendor clarification. The sponsor refuses a launch delay unless the team proves no lower-cost option exists.

Record your team's output below.

1. Organisation and escalation map

2. Available capacity by person and skill

3. Demand-capacity gap

4. Constraint

5. Kanban and WIP limits

6. Smoothing option

7. Levelling option

8. Crashing option

9. Fast-tracking option

10. Budget impact

11. Sponsor recommendation

12. Team handoff and conflict rules

SELF-CHECK BEFORE YOU FINISH

- ☐ The plan reconciles named work with actual capacity; the bottleneck is visible; each optimisation option has schedule, cost and risk consequences; and the chosen deployment fits the approved project constraints.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.