



ACTIVITY 7 WORKSHEET

Control the Pilot, Decide the Change and Close the Project

Effective Project Management for Small Projects · TGS-2020505545 · Topic 7 · LO7 · 105 minutes

TEAM MEMBERS

DATE

TOOL

<https://alfredang.github.io/scrum/>

ACTIVITY FOLDER

activities/activity-07-*/

THE SITUATION

At the end of week 12, the baseline planned value is S\$108,000. Completed deliverables represent S\$90,000 of budgeted value and actual cost is S\$105,000. The sponsor also requests loyalty points, estimated at S\$24,000 and three weeks. Launch evidence is incomplete and the vendor wants final payment.

Record your team's output below.

1. Current Kanban and acceptance evidence

2. Burndown interpretation

3. PV, EV and AC

4. SV, CV, SPI and CPI

5. EAC and ETC forecast

6. One-page status report

7. Change impact analysis

8. Change decision and rationale

9. Updated baselines or decision log

10. Corrective action

11. Quality control interpretation

12. Acceptance and handover

13. Lessons learned

14. Closure recommendation

SELF-CHECK BEFORE YOU FINISH

- ☐ Earned-value calculations and forecast reconcile; the change decision states complete impacts; corrective action has an owner and due date; and closure is supported by acceptance, handover, contract and lessons evidence.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.