



Tertiary Infotech Academy Pte Ltd

UEN: 201200696W

LESSON PLAN

For

Effective Project Management for Small Projects

TGS Ref No: TGS-2020505545

Conducted by

Tertiary Infotech Academy Pte Ltd

UEN: 201200696W

Version 18.0

DOCUMENT VERSION CONTROL RECORD

Version Number	Effective Date of Release	Summary of Included Changes	Author
17.0	19 August 2026	Legacy master trainer slide release used as the controlling syllabus.	Tertiary Infotech Academy
18.0	19 August 2026	Complete visual and instructional redesign; content enriched from the Agile and PMP references; seven connected tool-based activities and self-contained editable template packs added; LG and LP regenerated.	Dr Alfred Ang

TABLE OF CONTENTS

1. Course Information.....	4
2. Learning Outcomes and TSC Alignment.....	4
3. Delivery Strategy.....	5
4. Assessment Strategy.....	5
5. Detailed Course Schedule.....	5
Day 1 — From idea to an integrated, risk-aware baseline.....	5
Day 2 — From stakeholder alignment to controlled delivery and closure.....	6
6. Topic and Activity Facilitation.....	7
Topic 01 — Initiation of a Project.....	7
Topic 02 — Develop a Project Plan.....	7
Topic 03 — Apply Methods and Tools to Drive a Project.....	8
Topic 04 — Manage Project Risk.....	8
Topic 05 — Collaborate with Stakeholders.....	9
Topic 06 — Deploy Resources.....	9
Topic 07 — Track Project Deliverables and Correct Misalignments.....	9
7. Trainer Delivery Notes.....	10
7.1 Timing Discipline.....	10
7.2 Evidence and Debrief.....	10
7.3 Common Misconceptions.....	10
7.4 Contingency.....	11

1. Course Information

Field	Detail
Course Title	Effective Project Management for Small Projects
Course Reference	TGS-2020505545
TSC	Project Management · ICT-PMT-3026-1.1
Training Provider	Tertiary Infotech Academy Pte Ltd · UEN: 201200696W
Duration	2 days · 16 training hours
Daily Timing	9:30 am–6:30 pm; 1-hour lunch excluded; short breaks taken within training time
Mode	Instructor-led, case-based and tool-based group practice
Trainer	Dr Alfred Ang

2. Learning Outcomes and TSC Alignment

- LO1: Develop project scope and team to initiate the facilitation of a small project
- LO2: Develop a realistic project plan based on the agreed project scope
- LO3: Utilise appropriate methods and tools to track and drive a project
- LO4: Identify, analyse and manage project risks
- LO5: Collaborate effectively with project stakeholders
- LO6: Deploy manpower, budget and other resources for efficient completion
- LO7: Track project deliverables and correct misalignments through control and closeout

Code	Ability / Knowledge	Delivery evidence
A1	Facilitate execution of small projects that are typically less than six months, with limited budget and interdependencies, and no significant strategic impact	Topic 1 · Activity 1
A2	Implement realistic project plans based on project objectives and scope	Topic 2 · Activity 2
A3	Utilise appropriate methods and tools to track and drive progress against plans and timelines	Topic 3 · Activity 3
A4	Identify risks to project success and take appropriate actions to manage them	Topic 4 · Activity 4
A5	Collaborate effectively with relevant internal and external stakeholders directly impacting the project	Topic 5 · Activity 5
A6	Deploy manpower, financial budgets and relevant resources for efficient and effective completion	Topic 6 · Activity 6
A7	Track deliverables against schedules, monitor costs, timescales and resources, and take basic corrective actions when misaligned	Topic 7 · Activity 7
K1	Elements of a small project	Topic 1
K2	Requirements of a project plan	Topic 2
K3	Application of appropriate project management methodologies and	Topic 3

	tools	
K4	Project risks	Topic 4
K5	Project stakeholder identification	Topic 5

3. Delivery Strategy

- The v17 seven-topic syllabus is retained as the controlling sequence.
- The Agile and PMP references enrich adaptive/predictive selection, value delivery, estimating, governance, stakeholder engagement, quality, risk, earned value, change control and closure.
- One Singapore SME case runs through all seven activities. Learners leave with a connected project evidence trail rather than unrelated exercises.
- The PowerPoint remains concept-led. Detailed procedures, evidence fields and acceptance criteria are in the Learner Guide and activity folders.
- Each activity uses the actual editable Office templates linked from the v17 source deck; relevant browser tools provide additional visual practice.

4. Assessment Strategy

Item	Detail
Written Assessment	Written Assessment (Case Study) — apply project management judgement to a small-project scenario.
Oral Questioning	Oral Questioning — explain and justify decisions against the course methods and evidence.
Conditions	Open book: course slides, Learner Guide and approved course materials only.
Competency	A minimum of 75% attendance and a Competent result are required for funding eligibility.
Evidence expectation	Method, scenario evidence, calculation or artefact, trade-off, recommendation and next action.

5. Detailed Course Schedule

Day 1 — From idea to an integrated, risk-aware baseline

Time	Min	Type	Learning and Facilitation Activity
09:30–09:50	20	Admin	Welcome, course overview, ground rules and mandatory AM digital attendance
09:50–10:20	30	Concept	Topic 1 — small-project fit, value, charter, scope, team and kickoff
10:20–11:35	75	Activity	Activity 1 — Authorise the HarbourHub Click & Collect Pilot
11:35–12:05	30	Concept	Topic 2 — requirements, scope baseline, WBS, dependency logic and

			estimating
12:05–13:00	55	Activity	Activity 2A — requirements, WBS and network logic
13:00–14:00	60	Lunch	Lunch break
14:00–15:05	65	Activity	Activity 2B — critical path, Gantt and cost baseline
15:05–15:30	25	Concept	Topic 3 — method selection, quality, flow and root-cause discipline
15:30–16:45	75	Activity	Activity 3 — Diagnose and Prioritise the Pilot's Quality Failure
16:45–17:10	25	Concept	Topic 4 — risk identification, analysis, response, contingency and monitoring
17:10–18:25	75	Activity	Activity 4 — Build the Risk Register and Fund the Right Responses
18:25–18:30	5	Recap	Day 1 synthesis, save evidence and mandatory PM digital attendance

Training time: 480 minutes (8.0 hours), excluding lunch.

Day 2 — From stakeholder alignment to controlled delivery and closure

Time	Min	Type	Learning and Facilitation Activity
09:30–09:40	10	Admin	Day 1 recall, questions and mandatory AM digital attendance
09:40–10:10	30	Concept	Topic 5 — stakeholder identification, analysis, RACI, communication and engagement
10:10–11:25	75	Activity	Activity 5 — Align Stakeholders with a Map, RACI and Engagement Plan
11:25–11:50	25	Concept	Topic 6 — capacity, optimisation, procurement, team development and conflict
11:50–12:50	60	Activity	Activity 6 — Deploy the Team and Resolve the Resource Bottleneck
12:50–13:00	10	Recap	Morning synthesis and evidence check
13:00–14:00	60	Lunch	Lunch break
14:00–14:30	30	Concept	Topic 7 — status, earned value, change control, corrective action and closure
14:30–16:15	105	Activity	Activity 7 — Control the Pilot, Decide the Change and Close the Project
16:15–16:35	20	Wrap	End-to-end integration, assessment readiness and Q&A
16:35–16:50	15	Assessment	Assessment briefing and candidate instructions
16:50–18:20	90	Assessment	Written Case Study and

			Oral Questioning — exact instrument timings to mirror the authenticated live assessment plan before release
18:20–18:30	10	Admin	Funding reminders, TRAQOM and mandatory Assessment/PM digital attendance

Training time: 480 minutes (8.0 hours), excluding lunch.

6. Topic and Activity Facilitation

Topic 01 — Initiation of a Project

Alignment: A1, K1 · LO1 · Activity 1 (75 min)

Concept emphasis: Small-project fit · value · charter · scope · team · kickoff

Activity outcome: A cost–benefit analysis, one-page business case and signed-ready project charter with measurable success criteria, scope boundaries, milestone dates, budget cap, team and kickoff agenda.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- The business case answers whether the project should exist; the charter answers whether the team is authorised to act.
- A scope boundary is incomplete until exclusions are visible—silence is where scope creep starts.
- Success criteria must be measurable before the plan is built, or control later becomes opinion.

Topic 02 — Develop a Project Plan

Alignment: A2, K2 · LO2 · Activity 2 (120 min)

Concept emphasis: Requirements · scope baseline · WBS · network · schedule · budget

Activity outcome: A requirements traceability matrix, WBS and dictionary, network diagram with critical path and float, Gantt schedule with milestones, and time-phased S\$180,000 cost baseline with contingency reserve.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- A Gantt chart is an output of dependency logic, not a substitute for it.
- The integrated baseline is only credible when scope, schedule and cost reconcile to the same work packages.
- Float belongs to the project, not automatically to the activity owner who happens to see it.

Topic 03 — Apply Methods and Tools to Drive a Project

Alignment: A3, K3 · LO3 · Activity 3 (75 min)

Concept emphasis: Quality planning · flow · root cause · Pareto · improvement

Activity outcome: A reconciled check sheet, fishbone diagram, five-level causal chain, Pareto chart, control-chart interpretation and a SMART corrective experiment with owner and review date.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- Fishbone broadens the search, 5 Whys deepens one chain, and Pareto tells you which chain is worth funding first.
- A control limit describes process behaviour; it is not the same as a customer specification limit.
- Improvement becomes project work only when it has capacity, ownership and a verification date.

Topic 04 — Manage Project Risk

Alignment: A4, K4 · LO4 · Activity 4 (75 min)

Concept emphasis: Identify · assess · respond · contingency · monitor

Activity outcome: A prioritised risk register with owners, triggers, responses, contingency and residual exposure; one decision-tree recommendation; one tornado sensitivity reading; and a reconciled S\$18,000 reserve plan.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- An owner does not prevent a risk; they watch the trigger and ensure the agreed response is ready.
- Contingency is not generic padding—it is a funded response to identified uncertainty.
- Quantitative tools sharpen a decision but do not replace judgement about reputation, safety or compliance.

Topic 05 — Collaborate with Stakeholders

Alignment: A5 · K5 · LO5 · Activity 5 (75 min)

Concept emphasis: Identify · analyse · communicate · engage · allocate accountability

Activity outcome: A stakeholder register and power-interest map, salience reading, validated RACI matrix, current-to-desired engagement assessment, communication plan and one evidence-based escalation brief.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- Most collaboration failures are decision-right failures before they become communication failures.
- RACI clarifies accountability; it does not replace the conversation needed to gain commitment.
- Stakeholder attention should follow evidence of influence, impact and urgency—not organisational seniority alone.

Topic 06 — Deploy Resources

Alignment: A6 · LO6 · Activity 6 (60 min)

Concept emphasis: People · budget · equipment · procurement · team performance

Activity outcome: A two-week capacity plan, organisation and escalation map, workload Kanban, evaluated compression options, reconciled budget impact and a sponsor recommendation that removes the bottleneck.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- A name in a RACI matrix does not create capacity; capacity must be measured against concurrent demand.
- Fast tracking buys time with risk, while crashing buys time with cost—neither is automatically a good decision.
- Manage the constraint first. Adding capacity elsewhere can increase WIP without improving delivery.

Topic 07 — Track Project Deliverables and Correct Misalignments

Alignment: A7 · LO7 · Activity 7 (105 min)

Concept emphasis: Performance · earned value · change · corrective action · handover · closure

Activity outcome: A current Kanban and burndown, earned-value analysis with forecasts, status report, change-control decision, corrective-action log, acceptance and handover checklist, lessons learned and closure recommendation.

Facilitation approach: brief the decision and constraints, allow teams to work in the editable tools, conduct a peer gate review, and debrief against the acceptance criteria.

Trainer watch-outs:

- Status reporting is a decision system: variance without forecast and action is only history.
- An approved change is not complete until every affected baseline and traceability record is updated.
- Project closure transfers accountability for benefits and operations; it does not merely stop project work.

7. Trainer Delivery Notes

7.1 Timing Discipline

- The activities are the primary applied-learning evidence. If timing slips, compress repeated explanations before reducing hands-on practice.
- Call a hard stop for each stage and display the decision required. Teams should not spend the entire activity beautifying a template.
- Use short breaks within team work where indicated by class energy; the formal one-hour lunch remains excluded from training time.

7.2 Evidence and Debrief

- Require editable files or exports, not only oral reports. Ask any team member to explain the calculation or recommendation.
- Use the acceptance criteria as the debrief rubric. A completed template with inconsistent numbers is not accepted.
- Keep the HarbourHub facts stable. When teams make an assumption, require them to label it and explain how it will be tested.

7.3 Common Misconceptions

Misconception	Correction
Small projects do not need governance	Tailor governance; do not remove authorisation, baselines and decision rights.
A Gantt chart is the project plan	It visualises schedule information; the integrated plan also covers scope, cost, quality, resources, risk and stakeholders.
The critical path is the most important work	It is the longest-duration path through the current dependency network.
A risk register manages risk	Only owned, triggered and funded responses change exposure.
RACI solves collaboration	It clarifies accountability; engagement and decisions still require conversation.

CPI below 1 means under budget	CPI below 1 means less value earned per dollar spent—an adverse cost condition.
Closing means the deadline passed	Closure requires acceptance, transition, contracts, records, lessons and benefits ownership.

7.4 Contingency

- If a browser tool is unavailable, use the matching editable Office template in the activity folder.
- If a learner has no laptop, pair them with a team that has one and require role rotation so they still calculate, review and present.
- If the class is small, form two teams and make each team the other's sponsor gate reviewer.