



ACTIVITY 1 WORKSHEET

Screen and Select the HarbourHub Pilot

Effective Project Management for Small Projects · TGS-2020505545 · Topic 1 · LO1 · 35 minutes

TEAM MEMBERS

DATE

TOOL

Small Project Screening, Multi-Criteria Selection and Cost-Benefit Analysis

ACTIVITY FOLDER

activities/activity-01-*/

THE SITUATION

HarbourHub Fresh has three competing improvement ideas: click-and-collect, a loyalty app, and a warehouse automation study. Only one can be funded this quarter. The sponsor needs a transparent selection decision and evidence that the selected work fits the small-project profile.

Record your team's output below.

1. Small-project screen

2. Weighted criteria and rationale

3. Cost-benefit downside

4. Selected option

5. Rejected-option rationale

6. Gate recommendation

SELF-CHECK BEFORE YOU FINISH

- ☐ The selected option satisfies every small-project criterion, the weighted score reconciles, the financial downside is visible and the recommendation states a clear gate decision.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.