



ACTIVITY 2 WORKSHEET

Authorise the Pilot and Run the Kickoff Gate

Effective Project Management for Small Projects · TGS-2020505545 · Topic 1 · LO1 · 45 minutes

TEAM MEMBERS

DATE

TOOL

Business Case on a Page and Project Charter

ACTIVITY FOLDER

activities/activity-02-*/

THE SITUATION

The click-and-collect pilot has been selected, but Operations, Finance and the two vendors hold different assumptions about success, exclusions and decision authority. The sponsor will authorise delivery only after a concise gate review.

Record your team's output below.

1. Outcome and benefits owner

2. Scope and exclusions

3. Success criteria

4. Decision tolerances

5. Authority and team

6. Assumptions, constraints and dependencies

7. High-level risks

8. Gate decision

9. Kickoff actions

SELF-CHECK BEFORE YOU FINISH

- ☐ The charter names one accountable sponsor, measurable success, explicit exclusions, decision tolerances and an unambiguous authorisation decision within the small-project constraints.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.