

Activity 3 - Discover Requirements and Map Acceptance Evidence

Course: Effective Project Management for Small Projects (TGS-2020505545) Topic: 2 | Develop a Project Plan
Learning outcome: LO2 Duration: 35 minutes Team size: 3-4 learners Tool set: Requirements Workshop, Stakeholder Register and Traceability Matrix

Objective

Elicit, prioritise and trace requirements from stakeholder need to acceptance (A2, K2).

The situation

Outlet supervisors want speed, Finance wants payment control, customers want predictable collection, and the POS vendor wants a stable interface. The charter is approved, but the stated needs are not testable.

What you will do

Identify sources, facilitate a structured workshop, convert needs into testable requirements, prioritise with MoSCoW and define acceptance evidence and ownership.

What you will produce

A stakeholder register, workshop decision log and requirements traceability matrix with priorities, owners, deliverables and measurable acceptance evidence.

Tool files in this folder

- [`tools/25 Requirements Traceability Matrix.xlsx`](#)
- [`tools/03 Requirements Workshop and Stakeholder Register.xlsx`](#)

Data files

- [`data/requirements-input.csv`](#)

Step-by-step instructions

1. Identify requirement sources and record their influence, impact and decision role.
2. Use interviews, observation and a facilitated workshop to surface needs, constraints and conflicts.
3. Rewrite vague words such as fast, simple and reliable into measurable conditions.
4. Give every requirement an ID, source, rationale, owner and related charter outcome.
5. Apply MoSCoW and challenge each Must against the pilot success criteria.
6. Define a deliverable and acceptance method for every Must and Should.
7. Record unresolved questions, decision owners and due dates in the workshop log.
8. Run a traceability audit and repair any orphan outcome, requirement or acceptance test.

Evidence to submit

Complete [WORKSHEET.md](#) and attach/export the completed tool files named above.

Acceptance criteria

Every prioritised requirement has a source, rationale, owner, deliverable and testable acceptance method; unresolved conflicts have named decision owners and dates.

Debrief

- A requirement is not complete until acceptance can be observed or measured.
- Prioritisation is a trade-off decision, not a label applied by the loudest stakeholder.
- Traceability protects value when scope changes later.

The full procedure is also reproduced in the Learner Guide, Activity 3. The trainer deck contains only the briefing and success criteria.