



ACTIVITY 3 WORKSHEET

Discover Requirements and Map Acceptance Evidence

Effective Project Management for Small Projects · TGS-2020505545 · Topic 2 · LO2 · 35 minutes

TEAM MEMBERS

DATE

TOOL

Requirements Workshop, Stakeholder Register and Traceability Matrix

ACTIVITY FOLDER

activities/activity-03-*/

THE SITUATION

Outlet supervisors want speed, Finance wants payment control, customers want predictable collection, and the POS vendor wants a stable interface. The charter is approved, but the stated needs are not testable.

Record your team's output below.

1. Stakeholder sources

2. Workshop observations

3. Testable requirements

4. MoSCoW rationale

5. Acceptance evidence

6. Unresolved decisions

7. Traceability audit

SELF-CHECK BEFORE YOU FINISH

- ☐ Every prioritised requirement has a source, rationale, owner, deliverable and testable acceptance method; unresolved conflicts have named decision owners and dates.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.