

Activity 6 - Tailor the Delivery Method and Quality Plan

Course: Effective Project Management for Small Projects (TGS-2020505545) Topic: 3 | Apply Methods and Tools to Drive a Project Learning outcome: LO3 Duration: 35 minutes Team size: 3-4 learners Tool set: Delivery Approach Canvas, Quality Plan and Kanban Board

Objective

Choose proportionate methods and tools to drive flow and prevent defects (A3, K3).

The situation

The catalogue and POS interface need predictable milestone control, while the outlet workflow needs rapid testing and feedback. The team must choose a hybrid delivery rhythm and define quality before build begins.

What you will do

Assess uncertainty and reversibility, tailor predictive and adaptive controls, define the Definition of Done, quality metrics, review cadence, WIP limits and evidence rules.

What you will produce

A documented hybrid approach, phase and iteration rhythm, quality management plan, Definition of Done, Kanban policy and measurement plan.

Tool files in this folder

- [`tools/30 Kanban Board.xlsx`](#)
- [`tools/35 Check Sheets.xlsx`](#)
- [`tools/34 Control Chart.xlsx`](#)
- [`tools/06 Delivery Approach and Quality Plan.xlsx`](#)

Step-by-step instructions

1. Rate requirement uncertainty, technical uncertainty, feedback speed, compliance and cost of change.
2. Choose predictive, adaptive or hybrid treatment for each major deliverable and justify the boundary.
3. Define milestone gates and short test-feedback cycles inside the execution phase.
4. Write a Definition of Done that includes acceptance, evidence, documentation and handoff conditions.
5. Set quality metrics for ready-on-time, pick accuracy, defect escape and rework.
6. Design the check-sheet sampling plan and the future control-chart review rule.
7. Configure the Kanban board, entry/exit policies, WIP limits and blocker escalation threshold.
8. Confirm which artefact is the source of truth and how versions will be controlled.

Evidence to submit

Complete [WORKSHEET.md](#) and attach/export the completed tool files named above.

Acceptance criteria

The approach matches uncertainty, quality is measurable before work begins, WIP and evidence rules are explicit, and predictive/adaptive controls do not contradict one another.

Debrief

- Hybrid is intentional tailoring, not running two incompatible systems in parallel.
- Quality must be designed into the workflow before it is inspected at the end.
- A tool earns its place only when it changes a decision or behaviour.

The full procedure is also reproduced in the Learner Guide, Activity 6. The trainer deck contains only the briefing and success criteria.