



ACTIVITY 6 WORKSHEET

Tailor the Delivery Method and Quality Plan

Effective Project Management for Small Projects · TGS-2020505545 · Topic 3 · LO3 · 35 minutes

TEAM MEMBERS

DATE

TOOL

Delivery Approach Canvas, Quality Plan and Kanban Board

ACTIVITY FOLDER

activities/activity-06-*/

THE SITUATION

The catalogue and POS interface need predictable milestone control, while the outlet workflow needs rapid testing and feedback. The team must choose a hybrid delivery rhythm and define quality before build begins.

Record your team's output below.

1. Uncertainty assessment

2. Approach choice by deliverable

3. Gate and iteration rhythm

4. Definition of Done

5. Quality metrics

6. Sampling and control rule

7. Kanban policies

8. Source-of-truth rule

SELF-CHECK BEFORE YOU FINISH

- ☐ The approach matches uncertainty, quality is measurable before work begins, WIP and evidence rules are explicit, and predictive/adaptive controls do not contradict one another.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.