



ACTIVITY 7 WORKSHEET

Build the Risk Register and Fund Responses

Effective Project Management for Small Projects · TGS-2020505545 · Topic 4 · LO4 · 45 minutes

TEAM MEMBERS

DATE

TOOL

Risk Matrix, Decision Tree and Tornado Analysis

ACTIVITY FOLDER

activities/activity-07-*/

THE SITUATION

The POS interface may be late, refrigerated stock counts are unreliable, a key trainer has a short availability window and a faster payment option could improve adoption. Contingency reserve is S\$18,000.

Record your team's output below.

1. Risk/issue/assumption classification

2. Cause-event-impact statements

3. Qualitative priority

4. Owners and triggers

5. Threat and opportunity responses

6. Contingency and fallback

7. EMV decision

8. Sensitivity reading

9. Reserve allocation

10. Residual and secondary risk

SELF-CHECK BEFORE YOU FINISH

- ☐ Priority risks have owners, triggers and funded responses; the EMV and sensitivity logic reconcile; contingency is allocated to named uncertainty and residual risk remains visible.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.