



ACTIVITY 8 WORKSHEET

Align Stakeholders, Accountability and Communications

Effective Project Management for Small Projects · TGS-2020505545 · Topic 5 · LO5 · 40 minutes

TEAM MEMBERS

DATE

TOOL

Stakeholder Map, Salience Model, RACI and Engagement Assessment

ACTIVITY FOLDER

activities/activity-08-*/

THE SITUATION

The POS vendor and Operations each believe the other owns interface acceptance. Finance has not approved a payment milestone, store managers receive conflicting instructions and one influential supervisor resists the pilot.

Record your team's output below.

1. Stakeholder inventory

2. Impact-influence evidence

3. Salience comparison

4. RACI diagnostic

5. Engagement gaps

6. Communication and feedback plan

7. Escalation brief

SELF-CHECK BEFORE YOU FINISH

- ☐ Critical decisions have one Accountable owner, material engagement gaps have two-way actions and the escalation asks the authorised person for a clear, time-bound decision.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.