

Activity 11 - Control Performance, Issues and Change

Course: Effective Project Management for Small Projects (TGS-2020505545) Topic: 7 | Track Project Deliverables and Correct Misalignments Learning outcome: LO7 Duration: 45 minutes Team size: 3-4 learners Tool set: Integrated Status, Change and Issue Log, Burndown, Budget and Control Chart

Objective

Track integrated performance and take authorised corrective action (A7).

The situation

At week 12, PV is S\$108,000, EV is S\$90,000 and AC is S\$105,000. The sponsor requests loyalty points for S\$24,000 and three weeks while a vendor interface issue threatens acceptance.

What you will do

Calculate earned value and forecast, integrate quality and milestone evidence, triage the issue, analyse the change, obtain an authorised decision and define corrective action.

What you will produce

An integrated status report, EVM calculations and forecast, issue decision, change-impact analysis, decision log, corrective action and updated control records.

Tool files in this folder

- [`tools/31 Burndown Chart.xlsx`](#)
- [`tools/32 Project Budget - Planned vs Actual - Weekly and Monthly.xlsx`](#)
- [`tools/34 Control Chart.xlsx`](#)
- [`tools/11 Integrated Status Change and Issue Log.xlsx`](#)

Data files

- [`data/control-input.csv`](#)

Step-by-step instructions

1. Set one status date and reconcile deliverable, milestone, budget, quality, risk and resource evidence.
2. Calculate SV, CV, SPI and CPI from PV, EV and AC; interpret each in plain language.
3. Using BAC S\$162,000, calculate EAC and ETC under current cost performance and compare with the ceiling.
4. Triage the interface issue by severity, owner, containment, root cause and resolution date.
5. Document the loyalty-points request and analyse scope, time, cost, quality, resource and risk impacts.
6. Recommend approve, reject, defer or trade scope; record approver, rationale and deadline.
7. Update affected baselines or the decision log and notify owners and stakeholders.

8. Choose corrective or preventive action with owner, due date and verification measure.

Evidence to submit

Complete [WORKSHEET.md](#) and attach/export the completed tool files named above.

Acceptance criteria

EVM and forecast reconcile, issue and change records are distinct, the decision is authorised, all affected records are updated and corrective action is measurable.

Debrief

- Status reporting is a decision system, not a colour-coded history lesson.
- Change control enables deliberate trade-offs; it does not prevent change.
- An approved change is incomplete until every affected baseline is updated.

The full procedure is also reproduced in the Learner Guide, Activity 11. The trainer deck contains only the briefing and success criteria.