



ACTIVITY 11 WORKSHEET

Control Performance, Issues and Change

Effective Project Management for Small Projects · TGS-2020505545 · Topic 7 · LO7 · 45 minutes

TEAM MEMBERS

DATE

TOOL

Integrated Status, Change and Issue Log, Burndown, Budget and Control Chart

ACTIVITY FOLDER

activities/activity-11-*/

THE SITUATION

At week 12, PV is S\$108,000, EV is S\$90,000 and AC is S\$105,000. The sponsor requests loyalty points for S\$24,000 and three weeks while a vendor interface issue threatens acceptance.

Record your team's output below.

1. Integrated status date

2. PV EV AC and forecast

3. Issue containment and resolution

4. Change impact

5. Authorised decision

6. Updated records

7. Corrective/preventive action

8. Verification rule

SELF-CHECK BEFORE YOU FINISH

- ☐ EVM and forecast reconcile, issue and change records are distinct, the decision is authorised, all affected records are updated and corrective action is measurable.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.