



ACTIVITY 12 WORKSHEET

Accept, Handover and Close the Project

Effective Project Management for Small Projects · TGS-2020505545 · Topic 7 · LO7 · 35 minutes

TEAM MEMBERS

DATE

TOOL

Acceptance, Handover, Closure and Benefits Tracker plus Retrospective

ACTIVITY FOLDER

activities/activity-12-*/

THE SITUATION

All three outlets are live, but final payment is requested before complete acceptance evidence, support ownership, training records and unresolved-item decisions are consolidated. Benefits will continue after project closure.

Record your team's output below.

1. Acceptance trace

2. Handover ownership

3. Training and knowledge transfer

4. Open-item disposition

5. Contract closeout

6. Lessons and owners

7. Benefits measures and dates

8. Closure decision

SELF-CHECK BEFORE YOU FINISH

- ☐ Acceptance is traceable, handover ownership is explicit, open items have formal disposition, contracts and records reconcile, and benefits continue under named operational owners.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.