



ACTIVITY 5 WORKSHEET

Align Stakeholders with a Map, RACI and Engagement Plan

Effective Project Management for Small Projects · TGS-2020505545 · Topic 5 · LO5 · 75 minutes

TEAM MEMBERS

DATE

TOOL

<https://alfredang.github.io/raci/>

ACTIVITY FOLDER

activities/activity-05-*/

THE SITUATION

Two weeks before outlet testing, the POS vendor and operations manager each believe the other owns interface acceptance. Store managers receive conflicting instructions, Finance has not approved the payment milestone, and a high-influence outlet supervisor is quietly resisting the pilot.

Record your team's output below.

1. Stakeholder register

2. Power-interest map and evidence

3. Salience comparison

4. RACI matrix

5. RACI diagnostic corrections

6. Current versus desired engagement

7. Communication and feedback rhythm

8. Escalation brief

9. Role-play decision and updates

SELF-CHECK BEFORE YOU FINISH

- ☐ All material stakeholders are analysed; every critical deliverable has exactly one Accountable owner and at least one Responsible party; engagement gaps have two-way actions; and the escalation asks for a clear decision.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.