



ACTIVITY 4 WORKSHEET

Build the Scope Baseline with WBS and Dictionary

Effective Project Management for Small Projects · TGS-2020505545 · Topic 2 · LO2 · 45 minutes

TEAM MEMBERS

DATE

TOOL

Work Breakdown Structure, WBS Dictionary and Requirements Traceability Matrix

ACTIVITY FOLDER

activities/activity-04-*/

THE SITUATION

The team has 14 prioritised requirements, but the vendor proposal groups work by department and omits outlet readiness, training and handover. Estimates cannot be trusted until the total scope is visible.

Record your team's output below.

1. Scope statement

2. WBS structure

3. 100% rule check

4. Work-package definitions

5. Acceptance criteria

6. Requirement-to-WBS trace

7. Peer audit and repair

SELF-CHECK BEFORE YOU FINISH

- ☐ The WBS covers 100% of authorised work without overlap, each work package is manageable and every requirement traces to acceptance-ready scope.
- ☐ All calculations reconcile to the supplied data and approved constraints.
- ☐ Every team member can explain the recommendation and trade-off.
- ☐ Completed editable tools or exports are saved in this folder.